commodore

Computer Systems Group
487 Devon Park Drive
Wayne, PA 19087
(215) 687-9750

MEMO TO: B.Falkoff
cc: K.Spencer

June 22, 1982

FROM: M.Tomczyk

SUBJ: MAX Instructions & manuals

The following instruction manuals will be required to support introduction of the MAX MACHINE:

Project	Responsibility	Deadline(s)
MAX User Guide	Tomczyk/Falkoff	July 9 - Complete manuscript July 16 - Finish cover/inside art July 16 - Photography complete July 16 - Typesetting complete July 19 - Final approval and send to printers
MINI-BASIC Manual	Tomczyk	July 23 - Final manuscript July 23 - Photography complete Aug. 6 - Finish cover/inside art Aug. 6 - Typesetting complete Aug. 13 - Final approval and send to printers
MUSICMAKER Manual	Tomczyk/Winterble	July 30 - Final manuscript Aug. 6 - Finish cover/inside art Aug. 6 - Typesetting complete Aug. 13 - Final approval and send to printers
GAME Instructions	Tomczyk/Falkoff	July 16 - 5 games

A minimum of 5 of these games will be finished by July 30 with as many of these programs as possible completed in time for Christmas production, which means July-August time frame:

Spiders of Mars
Jupiter Lander
Road Race
Avenger
Radar Ratrace
Omega Race
Gorf
Wizard of WOR
Kickman
Home Babysitter
Lightpen Artist
Math Teacher I
Gorf
Super Alien
Pinball
Cosmic Cruncher
Frogmaster
Ace of Aces
Visible Solar System

brought to you by

http://commodore.international/

commodore international historical society

**this document was generously
contributed by
Michael Tomczyk**